
APPENDIX C - VOIP E911 CAPABLE PSAPS PROJECTED READY FIRST QUARTER 2006
FCCName State FCC STATUS FCC Comment LEC/Carrier
ANCHORAGE POLICE DEPARTMENT ALASKA Deployment in Progress Provisioning additional connectivity. ALASKA COMM
COFFEE COUNTY 911 GEORGIA Deployment in Progress Pending RNA for pANI ALLTEL
HOUSTON COUNTY 911 GEORGIA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
MACON COUNTY SHERIFF'S DEPARTMENT GEORGIA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
UNION COUNTY 911 GEORGIA Deployment in Progress Pending RNA for pANI ALLTEL
UPSON COUNTY 911 CENTER GEORGIA Deployment in Progress Pending RNA for pANI ALLTEL
LAUREL COUNTY E911 KENTUCKY Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
PULASKI COUNTY 911 KENTUCKY Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
LINCOLNLANCASTER EMERGENCY 911 NEBRASKA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
CHAUTAUQUA COUNTY SHERIFF'S OFFICE NEW YORK Testing In Progress Testing ALLTEL
DUNKIRK POLICE DEPARTMENT NEW YORK Testing In Progress Testing ALLTEL
FREDONIA POLICE DEPARTMENT NEW YORK Testing In Progress Testing ALLTEL
ANSON COUNTY EMERGENCY COMMUNICANORTH CARODeployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
SANFORD POLICE COMMUNICATIONS NORTH CARODeployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
UNION COUNTY EMERGENCY COMMUNICATNORTH CAROTesting in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
HARDIN COUNTY SHERIFFS OFFICE OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
CRAWFORD COUNTY OFFICE OF EMERGENPENNSYLVA Deployment in Progress Provisioning additional connectivity. ALLTEL
DAWSON COUNTY SHERIFF GEORGIA Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. BELLSOUTH
FRANKLIN COUNTY E911 GEORGIA Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. BELLSOUTH
JONES COUNTY SHERIFF'S DEPARTMENT GEORGIA Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. BELLSOUTH
ZACHARY POLICE DEPARTMENT LOUISIANA Deployment In Progress Pending RNA for pANI. Natural Disaster Recovery delayed ability to collect data from PSAPs BELLSOUTH
ALAMANCE COUNTY CENTRAL COMMUNICANORTH CARODeployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. BELLSOUTH
CAYCE POLICE SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
FLORENCE COUNTY CENTRAL DISPATCH SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
GOOSE CREEK POLICE DEPARTMENT SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
HANAHAN CITY POLICE AND FIRE SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
KERSHAW COUNTY PUBLIC SAFETY SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
LANCASTER COUNTY SHERIFF SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
LEXINGTON COUNTY PUBLIC SAFETY SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
MAULDIN POLICE DEPARTMENT SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
WEST COLUMBIA POLICE DEPARTMENT SOUTH CARODeployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connecBELLSOUTH
CHARLOTTESVILLE - UVA - ALBEMARLE COUVIRGINIA Deployment In Progress Pending RNA for pANI CENTRAL
COLUMBIABOONE COUNTY JOINT COMMUNMISSOURI Deployment in Progress Provisioning additional connectivity. CENTURY TEL
CRAWFORD COUNTY E9-1-1 MISSOURI Deployment In Progress Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
LINCOLN COUNTY 9-1-1 COMMUNICATIONS MISSOURI Deployment In Progress Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
O'FALLON POLICE DEPARTMENT MISSOURI Deployment In Progress Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
SULLIVAN POLICE DEPARTMENT MISSOURI Deployment In Progress Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL



TANEY COUNTY 911 ADMINISTRATION MISSOURI Deployment in Progress Provisioning additional connectivity. CENTURY TEL
WARREN COUNTY 9-1-1 MISSOURI Deployment In Progress Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
FLATHEAD COUNTY SHERIFF MONTANA Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity CENTURY TEL
LA CROSSE COUNTY EMERGENCY DISPATCWISCONSIN Deployment in Progress Provisioning additional connectivity. CENTURY TEL
POLK COUNTY SHERIFFS DEPARTMENT WISCONSIN Deployment in Progress Provisioning additional connectivity. CENTURY TEL
EAST PEORIA POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy CINCINNATI BE
TAZCOMMTAZEWELL COUNTY COMMUNICAILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy CINCINNATI BE
GRANT COUNTY SHERIFFS OFFICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. CINCINNATI BE
BUTLER COUNTY SHERIFFS OFFICE OHIO Deployment In Progress Deployment in Progress CINCINNATI BE
CITY OF CINCINNATI 911 CENTER OHIO Deployment In Progress Deployment in Progress CINCINNATI BE
CLERMONT COUNTY COMMUNICATIONS CEOHIO Deployment In Progress Deployment in Progress CINCINNATI BE
HAMILTON COUNTY COMMUNICATIONS CENOHIO Deployment In Progress Deployment in Progress CINCINNATI BE
WESTCHESTER TOWNSHIP POLICE DEPARTOHIO Deployment In Progress Deployment in Progress CINCINNATI BE
FLOYD COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Provisioning additional connectivity. CITIZENS TELE
FT STEWARTHUNTER ARMY AIRFIELD 911 GEORGIA Deployment in Progress Pending RNA for pANI COASTAL COM
LIBERTY COUNTY 911 GEORGIA Deployment in Progress Pending RNA for pANI COASTAL COM
CABARRUS COUNTY SHERIFFS DEPARTME NORTH CARODeployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecCONCORD
CONCORD POLICE COMMUNICATIONS NORTH CARODeployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecCONCORD
KANNAPOLIS POLICE COMMUNICATIONS NORTH CARODeployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecCONCORD
ROWAN COUNTY TELECOMMUNICATIONS NORTH CARODeployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecCONCORD
LANCASTER COUNTYWIDE COMMUNICATIOPENNSYLVA Deployment in Progress Provisioning additional connectivity. D&E COMMUN
FULTON COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. FRONTIER
MONTGOMERY COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. FRONTIER
ONTARIO COUNTY 911 CENTER NEW YORK Deployment in Progress Provisioning additional connectivity. FRONTIER
ORANGE COUNTY EMERGENCY COMMUNICNEW YORK Deployment in Progress Provisioning additional connectivity. FRONTIER
CARROLL COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
GALESBURGKNOX COUNTY EMERGENCY T ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
LEE COUNTY ETSB ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
MARSHALL COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
MASON COUNTY ETSB ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
MORTON POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
SAVANNA POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GALLATIN RIVE
GENESCO POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GENESCO TEL
HENRY COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GENESCO TEL
KEWANCE POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy GENESCO TEL
HAWAII COUNTY POLICE DEPARTMENT HAWAII Deployment in Progress Provisioning additional connectivity. HAWAIIAN TEL
HONOLULU POLICE DEPARTMENT HAWAII Deployment in Progress Provisioning additional connectivity. HAWAIIAN TEL
KAUAI POLICE DEPARTMENT HAWAII Deployment in Progress Provisioning additional connectivity. HAWAIIAN TEL
MAUI POLICE DEPARTMENT HAWAII Deployment in Progress Provisioning additional connectivity. HAWAIIAN TEL



NAVY REGION PUBLIC SAFETY HAWAII Deployment in Progress Provisioning additional connectivity. HAWAIIAN TEL
CHRISTIAN COUNTY 911 ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy ILLINOIS CONS
EFFINGHAM COUNTY SHERIFF ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy ILLINOIS CONS
EFFINGHAM POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deploy ILLINOIS CONS
JASPER POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. JASPER
DAVIDSON COUNTY EMERGENCY COMMUNNORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment LEXCOM TELE
LEAVENWORTH COUNTY SHERIFFS OFFICEKANSAS Deployment in Progress Provisioning additional connectivity. MARC
LEAWOOD POLICE DEPARTMENT KANSAS Deployment in Progress Provisioning additional connectivity. MARC
LENEXA POLICE DEPARTMENT KANSAS Deployment in Progress Provisioning additional connectivity. MARC
MIAMI COUNTY SHERIFFS OFFICE KANSAS Deployment in Progress Provisioning additional connectivity. MARC
OLATHE POLICE DEPARTMENT KANSAS Deployment in Progress Provisioning additional connectivity. MARC
PRAIRIE VILLAGE POLICE DEPARTMENT KANSAS Deployment in Progress Provisioning additional connectivity. MARC
SHAWNEE POLICE DEPARTMENT KANSAS Deployment in Progress Provisioning additional connectivity. MARC
LEES SUMMIT POLICE DEPARTMENT MISSOURI Deployment in Progress Provisioning additional connectivity. MARC
PLATTE COUNTY SHERIFFS DEPARTMENT MISSOURI Deployment in Progress Provisioning additional connectivity. MARC
BAKER COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment NE FL TELCOM
ALLEGHANY COUNTY SHERIFFS DEPARTMEVIRGINIA Deployment in Progress Provisioning additional connectivity. NTELOS
WAYNESBORO EMERGENCY OPERATIONS CVIRGINIA Deployment in Progress Provisioning additional connectivity. NTELOS
MARANA POLICE DEPARTMENT ARIZONA Deployment in Progress In progress. State did not grant approval to proceed until 10/21 QWEST
PIMA COUNTY SHERIFFS OFFICETUCSON ARIZONA Deployment in Progress In progress. State did not grant approval to proceed until 10/21 QWEST
AIR FORCE ACADEMY FIRE DEPARTMENT COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
DELTA COUNTY SHERIFFS OFFICE COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
DEPARTMENT OF PUBLIC SAFETY UNIVERSCOLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
EL PASO COUNTY SHERIFFS OFFICE COLORADO Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
ELBERT COUNTY SHERIFFS OFFICE COLORADO Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FOUNTAIN POLICE DEPARTMENT COLORADO Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
GARFIELD COUNTY EMERGENCY COMMUN COLORADO Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
GLENDALE POLICE DEPARTMENT COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
LA PLATA COUNTY SHERIFFS OFFICE COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
MANITOU SPRINGS POLICE DEPARTMENT COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
MONTROSE COUNTY SHERIFFS OFFICE COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
PETERSON AIR FORCE BASE COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
ROUTT COUNTY COMMUNICATIONS CENTE COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
SHERIDAN POLICE DEPARTMENT COLORADO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
VAIL COMMUNICATIONS CENTER COLORADO Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
BANNOCK COUNTY SHERIFF IDAHO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
CANYON COUNTY SHERIFF'S OFFICE IDAHO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
CHUBBUCK POLICE DEPARTMENT IDAHO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
NAMPA POLICE DEPARTMENT IDAHO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST



POCATELLO DISPATCH IDAHO Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
(CLOSED-Use 3621) WEST ST PAUL POLICE MINNESOTA Deployment In Progress Shell records unavailable to Vonage until mid-Nov. QWEST
BENTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment In Progress Shell records unavailable to Vonage until mid-Nov. QWEST
CARLTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
CHISAGO COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
DODGE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
DOUGLAS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
FILLMORE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment In Progress Shell records unavailable to Vonage until mid-Nov. QWEST
FREEBORN COUNTY LAW ENFORCEMENT CMINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
GOODHUE COUNTY SHERIFFS OFFICE MINNESOTA Deployment In Progress Shell records unavailable to Vonage until mid-Nov. QWEST
ISANTI COUNTY SHERIFFS OFFICE MINNESOTA Deployment In Progress Shell records unavailable to Vonage until mid-Nov. QWEST
MEEKER COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
MILLE LACS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
MOWER COUNTY LAW ENFORCEMENT CEN MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
OLMSTED COUNTY LAW ENFORCEMENT CEMINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
Pearl Street Communications Center MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
SHERBURNE COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
ST LOUIS COUNTY EMERGENCY COMMUNICMINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
ST LOUIS COUNTY EMERGENCY COMMUNICMINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
STEARNS COUNTY SHERIFFS OFFICE MINNESOTA Deployment In Progress Shell records unavailable to Vonage until mid-Nov. QWEST
WINONA COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress Shell records unavailable to Vonage until mid-Nov. QWEST
GALLATIN COUNTYCITY OF BOZEMAN 911 MONTANA Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SARPY COUNTYCITY OF BELLEVUE NEBRASKA Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
GRAND FORKS COUNTY PSAP NORTH DAKODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MINOT CITY  WARD COUNTY NORTH DAKODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
RED RIVER REGIONAL DISPATCH NORTH DAKODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
DESCHUTES COUNTY 911 OREGON Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LINCOLN COUNTY CENTRAL COMMUNICATI SOUTH DAKODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MINNEHAHA METRO COMMUNICATIONS SOUTH DAKODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
PENNINGTON COUNTY 911 SOUTH DAKODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
ADAMS COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
CHELAN COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
COLUMBIA COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FERRY COUNTY E911 WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FIFE POLICE DEPARTMENT WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FRANKLIN COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FT LEWIS MILITARY RESERVATIONMADCOMWASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
ISLAND COUNTY EMERGENCY SERVICES C WASHINGTODeployment in Progress Provisioning additional connectivity. QWEST
KING COUNTY SHERIFFS OFFICE NORTH WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST



KITTCOM WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
KLICKITAT COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LINCOLN COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MCCHORD AIR FORCE BASE FIRE DEPARTMWASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MULTI AGENCY COMMUNICATIONS CENTERWASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
OKANOGAN COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
PEND OREILLE 911 WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SHELTON POLICE DEPARTMENT (SHELCOMWASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SKAMANIA COUNTY SHERIFFS OFFICE WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
STEVENS COUNTY DEPARTMENT OF EMER WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
US NAVAL AIR STATION ISLAND SECURITY DWASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
WHITCOM WASHINGTODeployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
BAXTER COUNTY 911 ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
BENTON COUNTY CENTRAL COMMUNICATIOARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BENTONVILLE CITY POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CABOT POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF NORTH LITTLE ROCK 911 ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
CONWAY POLICE DEPARTMENT ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
FAYETTEVILLE E911 ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FT SMITH POLICE DEPARTMENT ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
GARLAND COUNTY SHERIFFS DEPARTMENTARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
JACKSONVILLE 911 CENTER ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
LITTLE ROCK POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LONOKE CITY POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LONOKE COUNTY SHERIFFS DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
POPE COUNTY 911 ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
PULASKI COUNTY SHERIFFS OFFICE ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
ROGERS CITY POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SHERWOOD POLICE DEPARTMENT ARKANSAS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
SILOAM SPRINGS POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SPRINGDALE POLICE DEPARTMENT ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WASHINGTON COUNTY SHERIFF'S DEPART ARKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
AMADOR COUNTY SHERIFF'S DEPARTMENTCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ANDERSON POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ARCATA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ARVIN POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ATWATER POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
AUBURN POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
AVALON FIRE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC



BAKERSFIELD POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
BEALE AIR FORCE BASE POLICE CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
BEAR VALLEY SPRINGS POLICE DEPARTMECALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
BEAUMONT POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
BRAWLEY POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
BUTTE COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CALAVERAS COUNTY SHERIFF'S OFFICE CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CALISTOGA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CARMEL POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CERES POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CLOVERDALE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
COALINGA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
COLUSA COUNTY SHERIFF CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CORCORAN POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CSU CHICO CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
CSU STANISLAUS CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
DELANO POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ESCALON POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
EUREKA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
FIREBAUGH POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
FORTUNA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
GALT POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
GLENN COUNTY SHERIFF CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
GRASS VALLEY POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
GRIDLEY POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
HANFORD POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
HUMBOLDT COUNTY SHERIFF'S DEPARTMECALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
IMPERIAL COUNTY SHERIFF'S DEPARTMENTCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
KERN COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
KINGS COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
KINGSBURG POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
LAKE COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
LEMOORE NAVAL AIR STATION CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
LINCOLN POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
LIVINGSTON POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
LODI POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
LOS BANOS POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
MARIPOSA COUNTY SHERIFF'S DEPARTMENCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
MENDOCINO COUNTY SHERIFFS CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC



MERCED POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
MONTEREY COUNTY EMERGENCY COMMUNCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
MONTEREY COUNTY EMERGENCY SERVICECALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
MT. SHASTA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
NEVADA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
OAKDALE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
OROVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
PARADISE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
PLACER COUNTY SHERIFF / TAHOE CITY CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
PLACERVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
PORTERVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
RED BLUFF POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
RIPON POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ROCKLIN POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
ROSEVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SAN JOAQUIN COUNTY SHERIFF'S DEPARTMCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SANTA PAULA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SELMA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SHAFTER POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SHASCOM CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SIERRA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SISKIYOU COUNTY SHERIFF'S DEPARTMEN CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SONORA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
SOUTH LAKE TAHOE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
STANISLAUS REGIONAL 9-1-1 CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
STOCKTON POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
TAFT POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
TEHAMA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
TRACY POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
TULARE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
TUOLUMNE COUNTY SHERIFF'S DEPARTMECALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
TURLOCK POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
UKIAH POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
WEED POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
WILLITS POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SBC
(*Consolidated into 2208) FLOSSMOOR POLIC ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
911 CENTRE COMMUNICATIONS ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
ALGONQUIN POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ALSIP POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC



ALTON POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
AURORA POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BARRINGTON HILLS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BARTONVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEDFORD PARK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BERKELEY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BETHALTO POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BLUE ISLAND POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BOLINGBROOK POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BRAIDWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BURNHAM POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CALUMET CITY POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CALUMET PARK POLICE ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
CANTON POLICE DEPARTMENT ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
CARY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CASS COUNTY 911 ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
CENCOM ILLINOIS Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. SBC
CENCOM E911 ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CENTRALIA POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CHICAGO HEIGHTS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CHICAGO OFFICE OF EMERGENCY COMMU ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CHILLICOTHE POLICE ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
CICERO POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CLINTON COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
COLLINSVILLE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COOK COUNTY SHERIFFS COMMUNICATIONILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COUNTRY CLUB HILLS POLICE DEPARTMENILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COUNTRYSIDE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CRYSTAL LAKE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DECATUR POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DEERFIELD POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DOLTON POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DUPAGE COUNTY SHERIFF ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EAST ALTON POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EAST ST LOUIS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
EASTCOM ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EDWARDSVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ELGIN POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EVANSTON POLICEFIRE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC



FOREST PARK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FOREST VIEW POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN PARK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FULTON COUNTY SHERIFF ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
GLEN CARBON POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GLENCOE DEPARTMENT OF PUBLIC SAFETYILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GLENWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GRANITE CITY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GRAYSLAKE POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GRUNDY COUNTY SHERIFF ILLINOIS Deployment In Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. SBC
GURNEE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HARVARD ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
HARVEY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HARWOOD HEIGHTS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HICKORY HILLS ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HIGHLAND PARK ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HILLSIDE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HINSDALE POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HOMETOWN ETSB ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HOOPESTON POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
INDIAN HEAD PARK POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
IROQUOIS COUNTY 911 ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
ITASCA POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
JO DAVIESS COUNTY SHERIFF ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
JOLIET COMMUNICATIONS ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
JUSTICE ETSB ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KANCOMM ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KANE COUNTY SHERIFF ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KENCOM PUBLIC SAFETY DISPATCH CENTEILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAGRANGE PARK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAGRANGE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAKE BLUFF POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
LAKE FOREST POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAKE IN THE HILLS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LANSING POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LASALLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LIBERTYVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LINCOLNSHIRE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LINCOLNWAY POLICE DISPATCH ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC



LINCOLNWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LYNWOODTHORNTON EAST HAZEL CREST ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LYONS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MADISON COUNTY SHERIFFS DEPARTMENTILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MARENGO ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MARKHAM ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MARSEILLES POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MARYVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MAYWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MCHENRY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MELROSE PARK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MENDOTA DISPATCH ILLINOIS Testing in Progress Testing SBC
METCAD ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDLOTHIAN POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MILAN POLICE DEPARTMENT ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
MONTGOMERY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MORRIS CITY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MT VERNON POLICE DEPARTMENT ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
MUNDELEIN POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NAPERVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH CHICAGO POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH RIVERSIDE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH SUBURBAN EMERGENCY COMMUNI ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTHBROOK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTHWEST CENTRAL DISPATCH SYSTEMSILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OAK FOREST POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OAK LAWN CENTRAL DISPATCH ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OGLESBY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ORLAND ETSB ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OTTAWA POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PARK CITY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PEORIA ECC ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PEORIA HEIGHTS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PERU POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PIATT COUNTY SHERIFFS OFFICE ILLINOIS Testing in Progress ILEC Process not clarified until mid-Nov SBC
PONTOON BEACH POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
QUADCOMM 911 ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RIVER GROVE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RIVERDALE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC



RIVERSIDE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROCK ISLAND COUNTY SHERIFF ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
ROCK ISLAND POLICE DEPARTMENT ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
ROCKFORD POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROLLING MEADOWS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROMEOVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROSEMONT PUBLIC SAFETY DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SALEM POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SANGAMON COUNTY CENTRAL DISPATCH SILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
SAUK VILLAGE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SCHAUMBURG POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SILVIS POLICE DEPARTMENT ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
SIU EDWARDSVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOUTH CHICAGO HEIGHTS POLICE DEPARTILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOUTH ELGIN POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOUTH HOLLAND POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOUTHCOM ETSB ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov SBC
STEGER POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STERLING POLICE DEPARTMENT ILLINOIS Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. SBC
STICKNEY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STREATOR POLICE DEPARTMENT ILLINOIS Testing in Progress ILEC Process not clarified until mid-Nov SBC
SUMMIT POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TRICOM CENTRAL DISPATCH ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
TROY POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
VERMILLION COUNTY 911 CENTER ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
VERNON HILLS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
VILLAGE OF GLENVIEW EMERGENCY COMMILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
VILLAGE OF SCHILLER PARK POLICE DEPARILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
VILLAGE OF TINLEY PARK COMMAND CENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WASHINGTON POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WAUKEGAN POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WESCOM ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WEST SUBURBAN CONSOLIDATED DISPATCILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WESTERN SPRINGS POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WHITESIDE COUNTY SHERIFF ILLINOIS Deployment in Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
WILL COUNTY SHERIFF ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WILMINGTON POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WOOD RIVER POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WOODCOM ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC



WOODRIDGE POLICE ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WOODSTOCK POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ZION POLICE DEPARTMENT ILLINOIS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ALEXANDRIA POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
ANDERSON POLICE COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
ATTICA POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
BARTHOLOMEW COUNTY EMERGENCY OPEINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BEDFORD POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BEECH GROVE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BLACKFORD COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BLUFFTON POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BOONE COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BROWN COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
BROWNSBURG POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
CARMEL POLICE COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
CARROLL COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
CEDAR LAKE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
CLARK COUNTY E911 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
CLINTON COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
CLINTON POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
CROWN POINT POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
DANVILLE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
DAVIESS COUNTY SHERIFF'S DEPARTMENTINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
DELAWARE COUNTY 911 INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
DYER POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
EAST CHICAGO DISPATCH INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
EDINBURGH POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
ELKHART COUNTY PUBLIC SAFETY COMMUINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
ELWOOD POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
FLOYD COUNTY SHERIFFS OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
FRANKFORT POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
FRANKLIN POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
GARY POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
GREENE COUNTY SHERIFF INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
GREENFIELD POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
GREENWOOD POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
GRIFFITH POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HAMILTON COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HAMMOND POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC



HANCOCK COUNTY SHERIFFS OFFICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HENDRICKS COUNTY SHERIFFS DEPARTMEINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HENRY COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
HIGHLAND POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HOBART POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
HOWARD COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HUNTINGTON COUNTY SHERIFF'S OFFICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
HUNTINGTON POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
INDIANA STATE POLICEBLOOMINGTON INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
INDIANA UNIVERSITY POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
INDIANAPOLIS INTERNATIONAL AIRPORT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
INDIANAPOLISMARION COUNTY COMMUNICINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
JOHNSON COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
KNOX COUNTY CENTRAL DISPATCH INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
LAKE COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
LAKE STATION POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
LAWRENCE COUNTY SHERIFF'S DEPARTMEINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
LAWRENCE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
LOWELL POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MADISON COUNTY SHERIFFS DEPARTMENTINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MARION POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MARTINSVILLE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MERRILLVILLE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MIAMI COUNTY E9-1-1 INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MISHAWAKA POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MITCHELL POLICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
MONTGOMERY COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
MOORESVILLE POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MORGAN COUNTY SHERIFFS DEPARTMENTINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
MUNSTER POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
NEW ALBANY POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
NEW WHITELAND POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
NOBLESVILLE POLICE COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
OWEN COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
PLAINFIELD POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
POSEY COUNTY RDC INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
SCHERERVILLE POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
SHELBY COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
SOUTH BEND POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC



SPEEDWAY POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
SPENCER COUNTY SHERIFFS OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
ST JOSEPH COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
ST. JOHN POLICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
TELL CITY POLICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
VANDERBURGH COUNTY CENTRAL DISPATCINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
VERMILLION COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
WARRICK CENTRAL DISPATCH INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SBC
WASHINGTON POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
WHITING POLICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SBC
ATCHISON COUNTY COMMUNICATIONS CENKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
AUGUSTA POLICE DEPARTMENT KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BUTLER COUNTY EMERGENCY COMMUNICAKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DOUGLAS COUNTY EMERGENCY COMMUNI KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HARVEY COUNTY 911 COMMUNICATIONS KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
JOHNSON COUNTY SHERIFFS OFFICE KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MULVANE POLICE DEPARTMENT KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OVERLAND PARK POLICE DEPARTMENT KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SEDGWICK COUNTY EMERGENCY COMMUNKANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SHAWNEE COUNTY EMERGENCY COMMUN KANSAS Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SUMNER COUNTY 911 KANSAS Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ALGER COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
ALLEGAN COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ALLEN PARK POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ANN ARBOR POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ARENAC COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
AUBURN HILLS POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BARRY COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BAY COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BELLEVILLE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BENTON TOWNSHIP POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BENZIE COUNTY SHERIFF'S DEPARTMENT MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
BERKLEY DEPARTMENT OF PUBLIC SAFETYMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BERRIEN COUNTY SHERIFF'S DEPARTMENTMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEVERLY HILLS DEPARTMENT OF PUBLIC SMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BIRMINGHAM POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BLOOMFIELD HILLS DEPARTMENT OF PUBL MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BLOOMFIELD TOWNSHIP POLICE MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
BROWNSTOWN TOWNSHIP POLICE DEPARTMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC



CANTON TOWNSHIP PUBLIC SAFETY MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CENTER LINE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
CHARLEVOIX COUNTY SHERIFFS OFFICE MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
CHELSEA POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
CHESTERFIELD TOWNSHIP POLICE DEPARTMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
CHIPPEWA COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
CLARE COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
CLAY TOWNSHIP POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
CLINTON TOWNSHIP POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
DEARBORN DEPARTMENT OF COMMUNICATMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DEARBORN HEIGHTS POLICE DEPARTMENTMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DETROIT POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DICKINSON COUNTY SHERIFF'S OFFICE MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
EAST LANSING POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EASTPOINTE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ECORSE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ESCANABA PUBLIC SAFETY MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
FARMINGTON CITY POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
FARMINGTON HILLS POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
FENTON POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FERNDALE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
FLAT ROCK POLICE AND FIRE MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FLINT CITY 911 MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRASER DEPARTMENT OF PUBLIC SAFETY MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
GARDEN CITY POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GENESEE COUNTY 911 MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GIBRALTAR POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GLADWIN COUNTY E911 MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
GRAND TRAVERSE COUNTY CENTRAL DISPMICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
GRANDVILLE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
GROSSE ILE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GROSSE POINTE FARMS POLICE DEPARTM MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GROSSE POINTE PARK PUBLIC SAFETY MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GROSSE POINTE POLICE AND FIRE DEPARTMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GROSSE POINTE SHORES POLICE DEPARTMMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GROSSE POINTE WOODS POLICE DEPARTMMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HAMTRAMCK POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HARPER WOODS POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HAZEL PARK POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC



HILLSDALE COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HOLLY POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
HURON COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
HURON TOWNSHIP POLICEFIRE MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
IONIA COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
IOSCO COUNTY 911 MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
IRON COUNTY 911 MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
ISABELLA COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress Provisioning additional connectivity. SBC
KALKASKA COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
KENT COUNTY SHERIFF'S DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
LAKE ORION POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
LANSINGINGHAM CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAPEER COUNTY E911 CENTRAL MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LEELANAU COUNTY SHERIFF'S DEPARTMENMICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
LINCOLN PARK POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LIVINGSTON COUNTY E911 MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LIVONIA POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MACOMB COUNTY SHERIFF'S DEPARTMENTMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
MADISON HEIGHTS POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
MANISTEE COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
MECEOLA CONSOLIDATED CENTRAL DISPA MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
MELVINDALE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MENOMINEE COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
MICHIGAN STATE POLICE  NEGAUNEE REGIMICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
MIDLAND COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MILAN POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
MILFORD POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
MISSAUKEE COUNTY SHERIFF'S DEPARTMEMICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
MONROE COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NEGAUNEE REGIONAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
NILES CITY POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTHVILLE TOWNSHIP POLICE DEPARTMEMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NOVI REGIONAL COMMUNICATIONS MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
OAK PARK DEPARTMENT OF PUBLIC SAFETMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
OAKLAND COUNTY SHERIFF MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
OGEMAW COUNTY SHERIFF'S DEPARTMENTMICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
OTTAWA COUNTY CENTRAL DISPATCH MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
OXFORD POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
PITTSFIELD TOWNSHIP DEPARTMENT OF P MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC



PLYMOUTH POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PONTIAC POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
PORT HURON POLICE COMMUNICATIONS MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
REDFORD TOWNSHIP POLICE DEPARTMENTMICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RICHMOND POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
RIVER ROUGE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RIVERVIEW POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROCHESTER HILLS FIRE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ROCHESTER POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ROCKWOOD POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROMULUS POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROSEVILLE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ROYAL OAK POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
SAGINAW 911 CENTRAL DISPATCH MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SALINE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
SANILAC COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
SHELBY TOWNSHIP POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
SOUTHFIELD PUBLIC SAFETY MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
SOUTHGATE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST CLAIR COUNTY SHERIFFS DEPARTMENTMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ST CLAIR SHORES POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ST JOSEPH POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STERLING HEIGHTS POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
TAYLOR POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TRENTON POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TROY POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
TUSCOLA COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC
UNIVERSITY OF MICHIGAN DPS MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
UTICA POLICE DISPATCH MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
VAN BUREN TOWNSHIP DEPARTMENT OF P MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WALKER POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
WALLED LAKE POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
WARREN POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
WASHTENAW CENTRAL DISPATCH MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
WATERFORD TOWNSHIP POLICE DEPARTM MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
WAYNE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WEST BLOOMFIELD POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WESTLAND POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WEXFORD COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress ILEC Process not clarified until mid-Nov SBC



WHITE LAKE TOWNSHIP POLICE DEPARTMEMICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
WOODHAVEN POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WYANDOTTE POLICE DEPARTMENT MICHIGAN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WYOMING POLICE DEPARTMENT MICHIGAN Deployment In Progress PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not claSBC
ARNOLD POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BALLWIN POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BERKELEY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BLUE SPRINGS POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BRENTWOOD POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BRIDGETON POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROOKFIELD POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CLAY COUNTY SHERIFF'S OFFICE MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CRESTWOOD POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CREVE COEUR POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DES PERES POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EXCELSIOR SPRINGS POLICE DEPARTMENTMISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FERGUSON POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FLORISSANT POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN COUNTY SHERIFFS OFFICE MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRONTENAC POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GLADSTONE DEPARTMENT OF PUBLIC SAF MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GLENDALE POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HAZELWOOD POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HIGGINSVILLE POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
INDEPENDENCE EMERGENCY COMMUNICA MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
JEFFERSON COUNTY 911 MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KANSAS CITY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KIRKWOOD CITY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LADUE POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAFAYETTE COUNTY SHERIFF'S OFFICE MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAKE ST LOUIS POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LIBERTY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LOUISIANA POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MARYLAND HEIGHTS POLICE DEPARTMENTMISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MONITEAU COUNTY COMMUNICATIONS MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH KANSAS CITY POLICE DEPARTMENTMISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OLIVETTE POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OVERLAND POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PACIFIC CITY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC



PEVELY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RAYTOWN POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RICHMOND HEIGHTS POLICE DEPARTMENTMISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SPRINGFIELDGREENE COUNTY 911 MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST CHARLES COUNTY DISPATCH MISSOURI Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ST CHARLES POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST JOSEPH EMERGENCY COMMUNICATION MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST LOUIS COUNTY POLICE DEPARTMENT B MISSOURI Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ST LOUIS METRO POLICE MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST PETERS CITY POLICE DEPARTMENT MISSOURI Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ST. ANN POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST. FRANCOIS COUNTY COMMUNICATIONS MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SUGAR CREEK POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SUNSET HILLS POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TOWN AND COUNTRY POLICE DEPARTMEN MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TRENTON POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
UNIVERSITY CITY POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WASHINGTON POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WENTZVILLE POLICE DEPARTMENT MISSOURI Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CARSON CITY SHERIFFS OFFICE NEVADA Deployment in Progress Provisioning additional connectivity. SBC
RENO COMMUNICATIONS CENTER NEVADA Deployment in Progress Provisioning additional connectivity. SBC
WASHOE COUNTY SHERIFFINCLINE VILLAG NEVADA Deployment in Progress Provisioning additional connectivity. SBC
AKRON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
AUSTINTOWN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BAINBRIDGE TOWNSHIP POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BARBERTON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BATH POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BAY VILLAGE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEACHWOOD POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEAVER TOWNSHIP POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEAVERCREEK POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEDFORD HEIGHTS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEDFORD POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BELLBROOK COMMUNICATIONS CENTER OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEREA POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEXLEY POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BOARDMAN TOWNSHIP POLICE DEPARTME OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BRATENAHL POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BRECKSVILLE POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC



BROADVIEW HEIGHTS POLICE DEPARTMENOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROOK PARK POLICE AND FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROOKVILLE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CANFIELD POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CENTERVILLE POLICE OHIO Deployment In Progress PSAP considers VoIP a low priority, delay in providing data for deployment. ILEC Process not clarified until mid-Nov SBC
CHAGRIN FALLS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CHAMPAIGN COUNTY SHERIFFS DEPARTMEOHIO Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
CHESTER TOWNSHIP POLICE DEPARTMENTOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF BROOKLYN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF CANTON POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF CHARDON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CLARK COUNTY SHERIFFS OFFICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CLEVELAND HEIGHTS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CLEVELAND POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COLUMBIANA POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COLUMBUS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COPLEY POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
COSHOCTON COUNTY SHERIFF'S OFFICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CUYAHOGA FALLS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CUYAHOGA HEIGHTS POLICE DEPARTMENTOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DELAWARE COUNTY 911 CENTER OHIO Deployment In Progress Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate SBC
DUBLIN POLICE COMMUNICATIONS CENTEROHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EAST CLEVELAND FIRE AND POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EASTLAKE POLICE AND FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ENGLEWOOD POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EUCLID POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FAIRBORN POLICE AND FIRE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FAIRLAWN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FAIRVIEW PARK FIRE AND POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FAYETTE COUNTY SHERIFFS DEPARTMENTOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN COUNTY COMMUNICATIONS CENOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN TOWNSHIP POLICE DEPARTMENTOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GAHANNA POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GARFIELD HEIGHTS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GATES MILLS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GEAUGA COUNTY DES 911 OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GERMANTOWN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GIRARD CITY POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC



GRANDVIEW HEIGHTS POLICE DEPARTMENOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GREENE COUNTY DISPATCH OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GROVE CITY POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HIGHLAND HEIGHTS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HILLIARD POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HUBBARD CITY POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HUBER HEIGHTS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HUDSON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
INDEPENDENCE POLICE AND FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
JEFFERSON COUNTY 911 OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KENT POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KENT STATE UNIVERSITY POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KETTERING FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
KIRTLAND POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAKE COUNTY COMMUNICATIONS CENTER OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAKEWOOD POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LANCASTER POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAWRENCE COUNTY 911 OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LICKING COUNTY 911 COMMUNICATIONS CEOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LONDON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LORDSTOWN VILLAGE POLICE DEPARTMENOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LYNDHURST POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MADISON COUNTY SHERIFF OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MAHONING COUNTY E911 OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MAPLE HEIGHTS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MAYFIELD HEIGHTS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MAYFIELD VILLAGE POLICE AND FIRE DEPAOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MENTOR ON THE LAKE POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIAMI COUNTY COMMUNICATIONS CENTEROHIO Deployment In Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
MIAMI TOWNSHIP POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIAMISBURG POLICE AND FIRE DEPARTME OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDDLEBURG HEIGHTS POLICE DEPARTME OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDDLEFIELD VILLAGE POLICE DEPARTMENOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDDLETOWN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MONTGOMERY COUNTY SHERIFF OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MORAINE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MUSKINGUM COUNTY SHERIFF OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NEW ALBANY COMMUNICATIONS CENTER OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NEWBURGH HEIGHTS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC



NEWTON FALLS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NILES CITY POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH OLMSTED POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH ROYALTON POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OAKWOOD POLICE AND FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OAKWOOD POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OLMSTED FALLS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OLMSTED TOWNSHIP POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PARMA COMMUNICATIONS CENTER OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PARMA HEIGHTS POLICE AND FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PEPPER PIKE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PICKERINGTON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PORTAGE COUNTY SHERIFFS OFFICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RAVENNA POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
REYNOLDSBURG POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RICHMOND HEIGHTS POLICE DEPARTMENTOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RITTMAN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROCKY RIVER FIRE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SAGAMORE HILLS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SEBRING POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SHAKER HEIGHTS POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOLON POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOUTH EUCLID POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SPRINGBORO POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SPRINGFIELD COMMUNICATIONS CENTER OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STARK COUNTY SHERIFF OHIO Deployment In Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodat SBC
STREETSBORO POLICE AND FIRE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STRONGSVILLE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STRUTHERS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SUGARCREEK TOWNSHIP POLICE DEPARTMOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SUMMIT COUNTY SHERIFFS OFFICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TALLMADGE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TRUMBULL COUNTY DISPATCH OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TWINSBURG POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
UNION COUNTY SHERIFFS OFFICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
UNIVERSITY HEIGHTS POLICE DEPARTMEN OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
UPPER ARLINGTON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
VANDALIA POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC



WALTON HILLS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WARREN COUNTY COMMUNICATIONS CENTOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WARREN POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WARRENSVILLE HEIGHTS POLICE AND FIREOHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WEST CARROLLTON POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WESTERVILLE COMMUNICATIONS CENTER OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WESTLAKE POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WHITEHALL POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WICKLIFFE POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WILLOUGHBY HILLS POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WILLOWICK POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WORTHINGTON POLICE DEPARTMENT OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
YOUNGSTOWN FIRE AND POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ZANESVILLE POLICE OHIO Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BARTLESVILLE POLICE DEPARTMENT OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
BETHANY POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BIXBY POLICE DEPARTMENT OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
BROKEN ARROW POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF CHOCTAW OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CLAREMORE POLICE DEPARTMENT OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
DEL CITY POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
EDMOND CENTRAL COMMUNICATIONS OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
LAWTON INFOMATION SYSTEMS DEPARTMEOKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
MCCLAIN COUNTY SHERIFF'S OFFICE OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDWEST CITY EMERGENCY OPERATIONS COKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MOORE POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NICHOLS HILLS POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORMAN POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OKLAHOMA CITY POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OKLAHOMA COUNTY SHERIFF'S OFFICE OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OWASSO POLICE DEPARTMENT OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ROGERS COUNTY SHERIFFS OFFICE OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
SHAWNEE POLICE DEPARTMENT OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
STILLWATER POLICE DEPARTMENT OKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
THE VILLAGE POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
TULSA PUBLIC SAFETY RESPONSE CENTEROKLAHOMA Deployment in Progress ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
WARR ACRES POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
YUKON POLICE DEPARTMENT OKLAHOMA Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ABILENE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



ALPINE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ANDREWS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ARANSAS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ATLANTA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
BEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
BELL COUNTY COMMUNICATIONS CENTER TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
BOERNE POLICE DEPARTMENTKENDALL COTEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
BOSQUE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
CAMP COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
CARROLLTON POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
CARTHAGE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
COMMERCE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
CORPUS CHRISTI POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
DALLAS COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
DALLAS NEUTRAL TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
DENISON FIRE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ERATH COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
FORNEY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
FT STOCKTON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
GAINES COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
GLENN HEIGHTS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
GOLIAD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
GREGG COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
GRIMES SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
HAMILTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
HARRISON COUNTY SHERIFFS DEPARTMENTEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
JACK COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
JASPER COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
JEFFERSON COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
JERSEY VILLAGE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
JOHNSON COUNTY SHERIFFS DEPARTMEN TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
JONES COUNTY 911 COMMUNICATIONS CENTEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KATY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KAUFMAN COUNTY SHERIFFS DEPARTMEN TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KAUFMAN POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KEENE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KELLER POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KENNEDALE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KERMIT POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



KINGSVILLE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
KIRBY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LA JOYA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LA PORTE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LA SALLE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LACYLAKEVIEW POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LAKE JACKSON POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LAKE WORTH POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LAKEVIEW POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LAMPASAS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LAMPASAS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LAREDO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LEON SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LEON VALLEY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LIBERTY COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LIBERTY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LIMESTONE SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LINDALE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LIPSCOMB COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LIVE OAK COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LIVE OAK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LOCKHART POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LONGVIEW PUBLIC SAFETY COMMUNICATIOTEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LOS FRESNOS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LUBBOCK COUNTY SHERIFFS DEPARTMENTTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LUBBOCK EMS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LUFKIN POLICEFIREEMS TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LULING POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
LYNN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MADISON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MANSFIELD POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MARION COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MARSHALL POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MATAGORDA COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MATHIS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MCALLEN POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MCGREGOR POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MCKINNEY POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MEADOWS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



MEDINA COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MEMORIAL VILLAGE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MESQUITE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MEXIA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MIDLAND EMERGENCY COMMUNICATIONS TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MINERAL WELLS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MISSION POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MISSOURI CITY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MONAHANS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MONT BELVIEU POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MONTAGUE COUNTY SHERIFFS DEPARTMETEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MONTGOMERY COUNTY EMERGENCY COM TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MOORE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
MT PLEASANT POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NACOGDOCHES COUNTY SHERIFFS OFFICETEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NACOGDOCHES POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NAS CORPUS CHRISTI TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NAVARRO COUNTY SHERIFFS DEPARTMEN TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NEDERLAND POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NEW BRAUNFELS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NEWTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
NORTH RICHLAND HILLS POLICE DEPARTM TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ODESSA COMMUNICATIONS CENTER TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
OLNEY POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ORANGE COUNTY SHERIFF TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ORANGE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
OVERTON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PADUCAH CITY HALL TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PALO PINTO COUNTY TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PAMPA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PANOLA SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PANTEGO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PARIS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PARKER COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PASADENA POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PEARLAND POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PECOS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PERRYTON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PFLUGERVILLE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



PINEHURST POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PLAINVIEW POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
POLK COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PORT ARANSAS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PORT ARTHUR POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PORT ISABEL POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PORTLAND POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
POTTER COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
PRESIDIO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RANDALL COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RANDOLPH AIR FORCE BASE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RAYMONDVILLE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RICHARDSON POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RICHLAND HILLS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RICHMOND POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
RIVER OAKS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROBERTS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROBINSON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROBSTOWN POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROCKDALE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROCKWALL COUNTY SHERIFFS DEPARTME TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROCKWALL POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
ROSENBERG POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAGINAW POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAN ANTONIO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAN AUGUSTINE COUNTY SHERIFFS OFFIC TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAN BENITO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAN JACINTO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAN JUAN POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SAN PATRICIO COUNTY SHERIFFS DEPART TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SANSOM PARK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SCHERTZ POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SCURRY COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SEAGOVILLE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SEGUIN POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SHELBY COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SHEPPARD AIR FORCE BASE FIRE DEPARTMTEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SILSBEE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SMITH COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



SMITHVILLE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SOMERVELL COUNTY SHERIFFS DEPARTMETEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SOUTH HOUSTON POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SOUTH PADRE ISLAND POLICE DEPARTMENTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SOUTHLAKE FIRE AND POLICE DEPARTMENTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SOUTHSIDE PLACE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SPRING VALLEY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
STEPHENVILLE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SUGAR LAND POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
SWEETWATER POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TARRANT COUNTY SHERIFFS DEPARTMENTTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TAYLOR COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TERRELL COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TERRELL POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TEXAS TECH UNIVERSITY POLICE DEPARTMTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TOMBALL POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TRINITY COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TULIA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TYLER COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
TYLER POLICE AND FIRE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
UNIVERSAL CITY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
UNIVERSITY OF TEXAS SAN ANTONIO TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
UNIVERSITY PARK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
UVALDE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
VERNON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
VICTORIA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
VIDOR POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WACO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WALKER COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WALLER COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WATAUGA DEPARTMENT OF PUBLIC SAFET TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WAXAHACHIE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WEATHERFORD POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WEBB COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WESLACO POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WEST COLUMBIA POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WEST UNIVERSITY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WESTOVER HILLS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WESTWORTH VILLAGE POLICE DEPARTMENTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC



WHARTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WHITE OAK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WHITE SETTLEMENT POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WICHITA FALLS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WILLACY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WINDCREST POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WISE COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
WOODWAY PUBLIC SAFETY DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
YOAKUM POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
YOUNG COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SBC
BAYSIDE VILLAGE POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BEAVER DAM POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROOKFIELD POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROWN COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BROWN DEER POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
BURLINGTON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CALEDONIA POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CEDARBURG POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
CITY OF EAU CLAIRE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DANE COUNTY PUBLIC SAFETY COMMUNIC WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
DODGE COUNTY SHERIFFS DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ELM GROVE POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FOND DU LAC COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FRANKLIN POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
FT ATKINSON POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GERMANTOWN POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GRAFTON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GREENDALE POLICE AND FIRE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
GREENFIELD POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
HARTFORD POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MANITOWOC COUNTY PUBLIC SAFETY JOINWISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MENOMINEE FALLS POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MEQUAN POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MIDDLETON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MONONA POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MT PLEASANT POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
MUSKEGO POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NEW BERLIN POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
NORTH SHORE PUBLIC SAFETY COMMUNICWISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC



OAK CREEK POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OUTAGAMIE COUNTY SHERIFFS DEPARTMEWISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
OZAUKEE COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PIERCE COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PORT WASHINGTON POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
PORTAGE COUNTY SHERIFFS DEPARTMEN WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RACINE COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
RACINE EMERGENCY SERVICES WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ROCK COUNTY 911 COMMUNICATIONS CENWISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SOUTH MILWAUKEE POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
ST FRANCIS POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STEVENS POINT POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
STURTEVANT POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SUN PRAIRIE POLICE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
THIENSVILLE POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WASHINGTON COUNTY SHERIFFS DEPARTMWISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WATERTOWN POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WAUKESHA COUNTY SHERIFFS DEPARTME WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WAUKESHA POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WAUPUN POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WEST ALLIS POLICE AND FIRE WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WEST BEND POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WHITEWATER POLICE DEPARTMENT WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
WINNEBAGO COUNTY SHERIFF WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov SBC
SHENANDOAH COUNTY EMERGENCY COMMVIRGINIA Deployment in Progress Provisioning additional connectivity. SHENTEL
MANTECALIFORNIA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process SPRINT
CITRUS COUNTY EMERGENCY OPERATIONSFLORIDA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
DESOTO COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
OKEECHOBEE COUNTY SHERIFFS DEPARTMFLORIDA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WAKULLA COUNTY SHERIFFS DEPARTMENTFLORIDA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
ADAMS COUNTY SHERIFF'S DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. Sprint
BENTON COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
COLUMBIA POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
FULTON COUNTY COMMUNICATIONS INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
JASPER COUNTY INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
JAY COUNTY SHERIFF'S INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. Sprint
KENDALLVILLE POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. Sprint
KOSCIUSKO COMMUNICATION CENTER INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. Sprint
LAGRANGE COUNTY COMMUNICATIONS CEINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. Sprint



MARSHALL COUNTY SHERIFF INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
NEWTON COUNTY SHERIFF'S DEPARTMENTINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
NOBLE COUNTY INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. Sprint
OHIO COUNTY COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
PULASKI COUNTY SHERIFF'S DEPARTMENTINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
STARKE COUNTY SHERIFF'S DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
SWITZERLAND COUNTY COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
WHITE COUNTY COMMUNICATIONS INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
WHITLEY COUNTY INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. SPRINT
AITKIN COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
BLUE EARTH / MANKATO COUNTY EMERGE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
BROWN COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
CROW WING COUNTY SHERIFFS OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
KANDIYOHI COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
MARTIN COUNTY SHERIFF'S OFFICE LAW ENMINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
MCLEOD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
POPE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
RENVILLE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
SIBLEY COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
SWIFT COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
TODD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
WABASHA COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
WASECA COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
WATONWAN COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
YELLOW MEDICINE COUNTY SHERIFF'S OFFMINNESOTA Deployment in Progress Provisioning additional connectivity SPRINT
LAFAYETTE COUNTY 9-1-1 MISSISSIPPI Deployment in Progress Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs. SPRINT
PULASKI COUNTY 911 COMMUNICATIONS MISSOURI Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
BOULDER CITY POLICE DEPARTMENT NEVADA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
DOUGLAS COUNTY COMMUNICATIONS NEVADA Deployment in Progress Provisioning additional connectivity. SPRINT
HENDERSON POLICE DEPARTMENT NEVADA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
LAS VEGAS METROPOLITAN POLICE DEPARNEVADA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
MESQUITE POLICE DEPARTMENT NEVADA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
AHOSKIE POLICE DEPARTMENT NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ALLEGHANY COUNTY E9-1-1 NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ASHE COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BEAUFORT COUNTY COMMUNICATIONS CE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BERTIE COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BLADEN COUNTY SHERIFFS DEPARTMENT NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
CARTERET COUNTY SHERIFFS COMMUNICANORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT



CASWELL COUNTY 9-1-1 COMMUNICATIONSNORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
CATAWBA COUNTY E9-1-1 CENTER NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
CHOWAN CENTRAL COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
CURRITUCK COUNTY CENTRAL COMMUNIC NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
DARE COUNTY SHERIFFS OFFICE - COMMU NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
DAVIE COUNTY 9-1-1 COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
DUPLIN COUNTY COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
EMERALD ISLE POLICE COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
FRANKLIN COUNTY 9-1-1 COMMUNICATIONSNORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
GATES COUNTY CENTRAL COMMUNICATIONNORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
HERTFORD COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
HYDE COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
JACKSONVILLE FIRE-POLICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
JONES COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
LENOIR COUNTY CENTRAL COMMUNICATIONORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
MARTIN COUNTY COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
MONTGOMERY COUNTY EMERGENCY COM NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
MOREHEAD CITY POLICE COMMUNICATION NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
NEW BERN POLICE DEPARTMENT NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ONSLOW COUNTY 9-1-1 COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
PASQUOTANK-CAMDEN-ELIZABETH CITY CENORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
PENDER COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
PERQUIMANS COUNTY COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
PERSON COUNTY 9-1-1 NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
RANDOLPH COUNTY EMERGENCY COMMUNNORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ROBESON COUNTY E9-1-1 CENTER NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ROCKINGHAM COUNTY 9-1-1 NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
STOKES COUNTY EMERGENCY COMMUNICANORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
SURRY COUNTY COMMUNICATIONS CENTE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
TYRRELL COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
WASHINGTON COUNTY SHERIFF'S COMMUNNORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
WASHINGTON POLICE COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
WILKES COUNTY SHERIFFS COMMUNICATIONORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
YADKIN EMERGENCY COMMUNICATIONS NORTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ALLEN COUNTY SHERIFF'S OFFICE OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
ASHTABULA COUNTY SHERIFFS DEPARTMEOHIO Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
AUGLAIZE COUNTY SHERIFF'S OFFICE OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
DARKE COUNTY SHERIFFS OFFICE OHIO Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
HOLMES COUNTY SHERIFFS OFFICE OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT



LEBANON POLICE DEPARTMENT OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
LIMA POLICE DEPARTMENT OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
MANSFIELD CITY POLICE DEPARTMENT OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
MT VERNON POLICE DEPARTMENT OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
NEW LEXINGTON POLICE DEPARTMENT OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
ORRVILLE POLICE DEPARTMENT OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
PREBLE COUNTY SHERIFFS OFFICE OHIO Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WAYNE COUNTY JUSTICE CENTER OHIO Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
HOOD RIVER COUNTY DISPATCH CENTER OREGON Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WASCO COUNTY COMMUNICATIONS OREGON Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WILLAMETTE VALLEY COMMUNICATIONS CEOREGON Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
BEDFORD COUNTY 911 PENNSYLVA Deployment in Progress Provisioning additional connectivity. SPRINT
BUTLER COUNTY EMERGENCY SERVICES PENNSYLVA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
MIFFLIN COUNTY OFFICE OF PUBLIC SAFETPENNSYLVA Deployment in Progress Provisioning additional connectivity. SPRINT
PERRY COUNTY EMERGENCY MANAGEMENPENNSYLVA Deployment in Progress Provisioning additional connectivity. SPRINT
BEAUFORT COUNTY E911 SOUTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BERKELEY COUNTY COMMUNICATIONS E91SOUTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
GREENWOOD COUNTY 911 SOUTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
LAURENS COUNTY 911 SOUTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ORANGEBURG COUNTY 911 SOUTH CARODeployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BRENTWOOD CITY POLICE DEPARTMENT TENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
CARTER COUNTY 911 TENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
FRANKLIN CITY POLICE TENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
GREENE COUNTY EMERGENCY COMMUNICTENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
HAWKINS COUNTY 9-1-1 TENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WASHINGTON COUNTY EMERGENCY COMMTENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WILLIAMSON COUNTY EMERGENCY COMMUTENNESSEE Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
ANDERSON SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SPRINT
ATHENS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SPRINT
GUN BARREL CITY POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SPRINT
PALESTINE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SPRINT
WASHINGTON COUNTY SHERIFFS DEPARTMTEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and SPRINT
BLAND COUNTY SHERIFF VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BRISTOL 9-1-1 COMMUNICATIONS VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
BUCKINGHAM COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
CAMPBELL COUNTY COMMUNICATIONS VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
FARMVILLE POLICE DEPARTMENT VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
FLUVANNA COUNTY SHERIFF VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
GREENSVILLE COUNTY SHERIFFS OFFICE VIRGINIA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT



MARTINSVILLE-HENRY COUNTY 9-1-1 VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
NOTTOWAY COUNTY SHERIFF VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
PAGE COUNTY EMERGENCY OPERATIONS CVIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
PATRICK COUNTY SHERIFF VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
RAPPAHANNOCK COUNTY SHERIFF VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
ROCKBRIDGE REGIONAL PUBLIC SAFETY C VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
SMYTH COUNTY 9-1-1 VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
STAUNTON 9-1-1 COMMUNICATIONS VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity SPRINT
TWIN COUNTY E9-1-1 VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
WARREN COUNTY SHERIFFS OFFICE VIRGINIA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WASHINGTON COUNTY COMMUNICATIONS VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
WYTHE COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
WYTHEVILLE PUBLIC SAFETY E9-1-1 VIRGINIA Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connecSPRINT
CRAIG COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Provisioning additional connectivity. TDS
CALLAHAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR
FREESTONE SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR
KNOX COUNTY CENTRAL DISPATCH TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR
LAMESA POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VALOR
BANNING POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
BISHOP POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
BLYTHE POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CALIFORNIA CITY POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CALIFORNIATHEDRAL CITY POLICE DEPARTCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CHICO POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CHINA LAKE NAVAL WEAPONS CENTER CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
DESERT HOT SPRINGS POLICE DEPARTMENCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
FORT IRWIN PROVOST MARSHALL CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
HEMET POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
INDIO POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
INYO COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
LOMPOC POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
MURRIETA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
PALM SPRINGS POLICE/FIRE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
RIDGECREST POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SAN LUIS OBISPO POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SANTA BARBARA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SANTA MARIA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
UC SANTA BARBARA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
VANDENBURG AIR FORCE BASE- FIRE PROTCALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON



YREKA POLICE DEPARTMENT CALIFORNIA Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CITY OF NEW PORT RICHEY POLICE DEPARFLORIDA Testing in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment VERIZON
HILLSBOROUGH COUNTY SHERIFF FLORIDA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment VERIZON
PINELLAS COUNTY EMERGENCY COMMUNI FLORIDA Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment VERIZON
BOONE COUNTY E911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
BUREAU COUNTY SHERIFFS DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
CLARK COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
COLES COUNTY E911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
CRAWFORD COUNTY PUBLIC SAFETY ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
CUMBERLAND COUNTY E911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
DE WITT COUNTY SHERIFFS DEPT. ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
DOUGLAS COUNTY SHERIFFS DEPARTMEN ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
DU QUIONE POLICE DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
EDGAR COUNTY SHERIFFS DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
FORD COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
GIBSON CITY POLICE ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
HANCOCK COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
JACKSON COUNTY SHERIFF`S OFFICE ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
JACKSONVILLE POLICE DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
JASPER COUNTY E911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
JOHNSON COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
LIV COM 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
LOGAN COUNTY ETSB ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MACOMBMCDONOUGH COUNTY COMMUNICILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MACOUPIN COUNTY ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MARION ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MASSAC COUNTY SHERIFFS DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MCLEAN COUNTY ETSB ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MERCER COUNTY E911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
MONROE COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
OLNEY POLICE DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
PERRY COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
RICHLAND COUNTY SHERIFF ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
SALINE COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
STEPHENSON COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
STEPHENSON COUNTY SHERIFFS DEPARTMILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
UNION COUNTY SHERIFFS DEPARTMENT ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
WABASH COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
WARREN COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON



WASHINGTON COUNTY 911 ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
WILLIAMSON COUNTY SHERIFFS DEPARTM ILLINOIS Deployment in Progress Provisioning additional connectivity. VERIZON
ALLEN COUNTY SHERIFFS COMMUNICATIO INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
AUBURN POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
CASS COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
CLAY COUNTY E-9-1-1 OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
CRAWFORD COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
DEARBORN COUNTY COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
DECATUR COUNTY SHERIFF'S DEPARTMENINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
DEKALB COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
DUBOIS COUNTY COMMUNICATIONS INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
ELKHART CITY COMMUNICATIONS CENTER INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
FAYETTE COUNTY 9-1-1 INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
FRANKLIN COUNTY 9-1-1 INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
FT WAYNE COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
GARRETT CITY POLICE AND FIRE DEPARTMINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
GIBSON COUNTY SHERIFFS DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
HARRISON COUNTY SHERIFF'S DEPARTMENINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
JACKSON COUNTY SHERIFF INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
JEFFERSON COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
JENNINGS COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
LA PORTE COUNTY 911 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
LAFAYETTE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
LOGANSPORT POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
NAPPANEE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
NEW HAVEN POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
NORTH MANCHESTER POLICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
ORANGE COUNTY SHERIFF INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
PIKE COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
PORTAGE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
PURDUE UNIVERSITY POLICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
PUTNAM COUNTY 9-1-1 INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
RANDOLPH COUNTY COMMUNICATIONS INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
RIPLEY COUNTY COMMUNICATIONS CENTEINDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
RUSH COUNTY SHERIFF'S OFFICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
SCOTT COUNTY EMERGENCY COMMUNICA INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
SEYMOUR POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
STEUBEN COUNTY PUBLIC SAFETY COMMUINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
SULLIVAN COUNTY 9-1-1 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON



TERRE HAUTE POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
TIPPECANOE COUNTY SHERIFF INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
TIPTON COUNTY E9-1-1 COMMUNICATIONS INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
UNION COUNTY SHERIFF'S OFFICE INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
VALPARAISO POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
VIGO COUNTY E911 INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
WABASH COUNTY SHERIFF INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
WABASH POLICE DEPARTMENT INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
WASHINGTON COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
WAYNE COUNTY EMERGENCY COMMUNICAINDIANA Deployment in Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
WEST LAFAYETTE POLICE DEPARTMENT INDIANA Deployment In Progress State's connectivity requirements undetermined through mid-Nov. VERIZON
ANDROSCOGGIN COUNTY SHERIFFS OFFICMAINE Deployment in Progress Provisioning additional connectivity. VERIZON
AUGUSTA POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
BANGOR POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
BAR HARBOR POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
CUMBERLAND COUNTY COMMUNICATIONS MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
FALMOUTH POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
FREEPORT POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
HANCOCK COUNTY RCC MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
KENNEBEC COUNTY SHERIFFS OFFICE MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
KNOX REGIONAL COMMUNICATIONS CENTEMAINE Deployment in Progress Provisioning additional connectivity. VERIZON
MAINE STATE POLICE RCCHOULTON MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
OXFORD COUNTY RCC MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
PENOBSCOT RCC MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
SAGADAHOC COUNTY COMMUNICATIONS CMAINE Deployment in Progress Provisioning additional connectivity. VERIZON
SOMERSET COUNTY COMMUNICATIONS MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
WALDO COUNTY RCC MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
WATERVILLE POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
WESTBROOK POLICE DEPARTMENT MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
YORK COUNTY COMMUNICATIONS MAINE Deployment in Progress Provisioning additional connectivity. VERIZON
CAROLINE COUNTY DEPT EMERGENCY MANMARYLAND Deployment in Progress Provisioning additional connectivity. VERIZON
QUEEN ANNE'S EMERGENCY SERVICES MARYLAND Deployment in Progress Provisioning additional connectivity. VERIZON
SOMERSET COUNTY DEPARTMENT OF EMEMARYLAND Deployment in Progress Provisioning additional connectivity. VERIZON
TALBOT COUNTY EMERGENCY MANAGEME MARYLAND Deployment in Progress Provisioning additional connectivity. VERIZON
ALCONA COUNTY SHERIFF'S DEPARTMENT MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
ALPENA COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
ANTRIM COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
CRAWFORD EMERGENCY CENTRAL DISPATMICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
GRATIOT COUNTY CENTRAL DISPATCH MICHIGAN Testing in Progress Testing VERIZON



LENAWEE COUNTY SHERIFF'S DEPARTMENMICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
MASONOCEANA 911OCEANA MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
MONTMORENCY COUNTY SHERIFF'S DEPARMICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
OSCODA COUNTY SHERIFF'S DEPARTMENTMICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
OTSEGO COUNTY 911 MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
PRESQUE ISLE SHERIFF'S DEPARTMENT MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
ROSCOMMON COUNTY CENTRAL DISPATCHMICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
VAN BUREN COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progress Provisioning additional connectivity. VERIZON
ALLEGANY COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
CATSKILL POLICE DEPARTMENT NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
CHEMUNG COUNTY OFFICE OF FIRE AND E NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
CHENANGO COUNTY SHERIFF NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
CLINTON COUNTY PRIMARY SAFETY ANSW NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
COLUMBIA COUNTY 911 NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
CORTLAND COUNTY SHERIFF'S DEPARTME NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
DELAWARE COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
ESSEX COUNTY SHERIFF'S DEPARTMENT NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
FORT DRUM POLICE DEPARTMENT NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTMEN NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
HERKIMER COUNTY 911 CENTER NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
HUDSON POLICE DEPARTMENT NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
JEFFERSON COUNTY 911 NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
LEWIS COUNTY SHERIFF'S DEPARTMENT NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
MADISON COUNTY SHERIFFS DEPARTMENTNEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
ORANGETOWN NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
ORLEANS COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
OTSEGO COUNTY PUBLIC SAFETY COMMUNNEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
RAMAPO NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
SCHOHARIE COUNTY SHERIFF'S DEPARTMENEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
SCHUYLER COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
SENECA COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
SPRING VALLEY POLICE DEPARTMENT NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
ST LAWRENCE COUNTY DISPATCH NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
STEUBEN COUNTY SHERIFFS OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
TOMPKINS COUNTY 911 NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
VILLAGE OF SUFFERN NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
WARREN COUNTY SHERIFF NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
WASHINGTON COUNTY SHERIFFS DEPARTMNEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
WAYNE COUNTY 911 NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON



YATES COUNTY SHERIFF'S OFFICE NEW YORK Deployment in Progress Provisioning additional connectivity. VERIZON
CHEROKEE COUNTY 9-1-1 DISPATCH NORTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
CHEROKEE TRIBAL DISPATCH NORTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
CLAY COUNTY SHERIFFS COMMUNICATION NORTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
GRAHAM COUNTY COMMUNICATIONS NORTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
JACKSON COUNTY EMERGENCY COMMUNICNORTH CAROTesting in Progress Testing VERIZON
MACON COUNTY COMMUNICATIONS NORTH CAROTesting in Progress Testing VERIZON
MCDOWELL COUNTY 911 COMMUNICATION NORTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
SWAIN COUNTY SHERIFFS OFFICE NORTH CAROTesting in Progress Testing VERIZON
YANCEY COUNTY SHERIFFS OFFICE NORTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
CARBON COUNTY COMMUNICATIONS CENTPENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
CLEARFIELD COUNTY COMMUNICATIONS PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
COLUMBIA COUNTY DEPARTMENT OF PUBLPENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
LACKAWANNA COUNTY DEPARTMENT OF E PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
LOWER MERION POLICE DEPARTMENT PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
LUZERNE COUNTY 911 PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
LYCOMING COUNTY DEPARTMENT OF PUBLPENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
MCKEAN COUNTY 911 PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
MONROE COUNTY CONTROL CENTER PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
PIKE COUNTY 911 CENTER PENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
SCHUYLKILL COUNTY OFFICE OF PUBLIC SAPENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
VENANGO COUNTY EMERGENCY MANAGEMPENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
WAYNE COUNTY COMMUNICATIONS CENTEPENNSYLVA Deployment in Progress Provisioning additional connectivity. VERIZON
GEORGETOWN COUNTY COMMUNICATIONSSOUTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
SUMTER COUNTY POLICE SOUTH CARODeployment in Progress Provisioning additional connectivity. VERIZON
ALAMO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
AZLE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
BISTATE INFORMATION CENTER TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
BONHAM POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
BRAZOS COUNTY ECD OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
BROWNWOOD POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
BURLESON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
CASS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
CEDAR PARK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
CHEROKEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
CLARKSVILLE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
COLEMAN POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
COLLEGE STATION POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
COMANCHE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON



COPPELL POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
DEL RIO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
DELTA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
DENTON COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
DICKINSON POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
EDINBURG POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
ENNIS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
FARMERS BRANCH POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
FLOWER MOUND POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
FRANKLIN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GALVESTON COUNTY SHERIFFS DEPARTMETEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GALVESTON POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GARLAND POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GEORGETOWN POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GLADEWATER POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GRAPEVINE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
GRAYSON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HENDERSON COUNTY SHERIFFS DEPARTM TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HENDERSON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HIDALGO COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HIDALGO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HIGHLAND VILLAGE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HITCHCOCK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HOPKINS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
HUNT COUNTY SHERIFFS DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
JACKSONVILLE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
JIM HOGG SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
KEMAH POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
KILGORE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
KIMBLE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LA MARQUE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LAKE DALLAS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LANCASTER FIREPOLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LEAGUE CITY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LEANDER POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LEWISVILLE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
LLANO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
MARBLE FALLS POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON



MCCULLOCH COUNTY LEC TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
MENARD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
MERCEDES POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
MIDLOTHIAN POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
MILLS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
MORRIS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
NASSAU BAY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
NEW BOSTON POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
PHARR POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
PLANO PUBLIC SAFETY COMMUNICATIONS TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
RAINS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
RED OAK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
RIO GRANDE CITY POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
ROBERTSON COUNTY SHERIFF TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
ROUND ROCK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
RUNNELS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
RUSK COUNTY SHERIFFS DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SACHSE POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SAN ANGELO EMERGENCY OPERATIONS CETEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SAN SABA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SANTA FE POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SCHLEICHER COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SEABROOK POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SHERMAN POLICE DEPARTMENT TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SOUTHWEST REGIONAL COMMUNICATION CTEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SPRINGTOWN POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
STAFFORD POLICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
STARR COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SULPHUR SPRINGS POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
SUTTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
TAYLOR POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
TEXAS CITY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
THE COLONY POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
UPSHUR COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
VAN ZANDT SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
WEBSTER POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
WHITESBORO POLICE DEPARTMENT TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
WILLIAMSON COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
WILSON COUNTY SHERIFFS OFFICE TEXAS Deployment In Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON



WOOD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and VERIZON
AMELIA COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
AUGUSTA COUNTY EMERGENCY OPERATIOVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
BLACKSBURG POLICE DEPARTMENT VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
BOTETOURT COUNTY EMERGENCY COMMUVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
CAROLINE COUNTY 9-1-1 VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
CHRISTIANSBURG POLICE DEPARTMENT VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
CLARKE COUNTY 9-1-1 VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
DANVILLE EMERGENCY SERVICES VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
DINWIDDIE COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
EASTERN SHORE VA 9-1-1 COMMUNICATIONVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
EMPORIA POLICE DEPARTMENT VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
GILES COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
GLOUCESTER COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
GOOCHLAND COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
HARRISONBURG ROCKINGHAM EMERGENCVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
KING GEORGE COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
KING WILLIAM COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
LANCASTER COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
LOUISA COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in Progress VERIZON
MADISON COUNTY E911 VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
MATHEWS COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
MIDDLESEX COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
MONTGOMERY COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
NELSON COUNTY EMERGENCY COMMUNIC VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
NEW KENT COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
ORANGE COUNTY EMERGENCY COMMUNICVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
PETERSBURG POLICE COMMUNICATIONS VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
PITTSYLVANIA COUNTY EMERGENCY OPERVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
POWHATAN COUNTY EMERGENCY SERVICEVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
PULASKI COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
RADFORD CITY POLICE DEPARTMENT VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
RICHMOND COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
RICHMOND DEPARTMENT OF EMERGENCY VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
RUSSELL COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
TAZEWELL COUNTY 9-1-1 VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
WESTMORELAND COUNTY SHERIFFS OFFICVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
WILLIAMSBURG PUBLIC SAFETY COMMUNICVIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
WINCHESTER FIRE-RESCUE COMMUNICATI VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON



WISE COUNTY VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity VERIZON
COLUMBIA COUNTY SHERIFFS OFFICE WISCONSIN Deployment in Progress Provisioning additional connectivity. VERIZON
MARATHON COUNTY SHERIFFS DEPARTME WISCONSIN Deployment in Progress Provisioning additional connectivity. VERIZON
SAUK COUNTY WISCONSIN Deployment in Progress Provisioning additional connectivity. VERIZON
WOOD COUNTY SHERIFFS DEPARTMENT WISCONSIN Deployment in Progress Provisioning additional connectivity. VERIZON
ARROYO GRANDE POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
ATASCADERO POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
CALIFORNIALEXICO POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
DEL NORTE COUNTY SHERIFFS DEPARTME CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
EL CENTRO POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
GROVER BEACH POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
LASSEN COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MARYSVILLE POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MODOC COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MONO COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MORRO BAY POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
PASO ROBLES POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
PISMO BEACH POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
PLUMAS COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
POINT MUGU UNITED STATES NAVY CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
RIVERSIDE SHERIFF AT PALM DESERT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
SAN LUIS OBISPO COUNTY SHERIFF'S DEPACALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
TRINITY COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
USMC LOGISTICS BASE - BARSTOW CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
USMC TWENTYNINE PALMS CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
YUBA CITY POLICE DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
YUBA COUNTY SHERIFF'S DEPARTMENT CALIFORNIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
JEFFERSON COUNTY SHERIFF FLORIDA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MONTGOMERY COUNTY 911 ILLINOIS Deployment in Progress Deployment in progress. Provisioning additional connectivity
MADISON COUNTY E911 KENTUCKY Deployment in Progress Deployment in progress. Provisioning additional connectivity
YPSILANTI POLICE DEPARTMENT MICHIGAN Deployment In Progress Deployment in Progress
BECKER COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
BELTRAMI COUNTY LAW ENFORCEMENT CEMINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
BIG STONE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
CASS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
FARIBAULT COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
GRANT COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
HOUSTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
HUBBARD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity



HUTCHINSON POLICE SERVICES MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
ITASCA COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
KANABEC COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
KITTSON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
KOOCHICHING COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
LAC QUI PARLE COUNTY SHERIFF'S OFFICEMINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
LAKE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
LAKE OF THE WOODS COUNTY SHERIFF'S MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
LE SUEUR COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
LYON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MAHNOMEN COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MARSHALL COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MORRISON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MURRAY COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
NICOLLET COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
NOBLES COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
NORMAN COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
OTTER TAIL COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
PENNINGTON COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
PINE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
PIPESTONE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
POLK COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
RED LAKE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
REDWOOD COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
ROCK COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
ROSEAU COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
STEVENS COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
TRAVERSE COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
WADENA COUNTY SHERIFF'S OFFICE MINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
WILKIN COUNTY LAW ENFORCEMENT CENTMINNESOTA Deployment in Progress Deployment in progress. Provisioning additional connectivity
CRYSTAL CITY POLICE DEPARTMENT MISSOURI Deployment In Progress Deployment in Progress
DE SOTO POLICE DEPARTMENT MISSOURI Deployment In Progress Deployment in Progress
FESTUS POLICE DEPARTMENT MISSOURI Deployment In Progress Deployment in Progress
JACKSON COUNTY SHERIFF MISSOURI Deployment in Progress Deployment in progress. Provisioning additional connectivity
SPARKS POLICE DEPARTMENT NEVADA Deployment in Progress Deployment in progress. Provisioning additional connectivity
MITCHELL COUNTY CENTRAL COMMUNICATNORTH CARODeployment in Progress Deployment in progress. Provisioning additional connectivity
TIOGA COUNTY DEPARTMENT OF EMERGENPENNSYLVA Deployment in Progress Deployment in progress. Provisioning additional connectivity
BROWNFIELD POLICE DEPARTMENT TEXAS Deployment in Progress Deployment in Progress
COCHRAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress Deployment in Progress



DICKENS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress Deployment in Progress
GARZA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progress Deployment in Progress
HOWARD COUNTY 911 COMMUNICATIONS DTEXAS Deployment in Progress Deployment in progress. Provisioning additional connectivity
LEVELLAND LAW ENFORCEMENT CENTER TEXAS Deployment in Progress Deployment in Progress
LITTLEFIELD POLICE DEPARTMENT TEXAS Deployment in Progress Deployment in Progress
MULESHOE POLICE DEPARTMENT TEXAS Deployment in Progress Deployment in progress. Provisioning additional connectivity
SAN MARCOS POLICE DEPARTMENT TEXAS Deployment in Progress Deployment in progress. Provisioning additional connectivity
LEE COUNTY SHERIFF VIRGINIA Deployment in Progress Deployment in progress. Provisioning additional connectivity
WAUPACA COUNTY SHERIFF WISCONSIN Deployment in Progress Deployment in progress. Provisioning additional connectivity


